Completion Report

1	Name of Wok	Supply of water through water tanker in Begalagurki ward 14.
2	Sanctioned Estimate No.& Date	T.S.No 22/DD/27-14-15 dt 29.10.2014
3	Head of Acount which is Chargeable	Plan fund
4	Enstrument Order No. & Date	WOno: 604/14-15 dt 31.3.2015
5	Name of Contractor	B. Mohan Kumar
6a	Time Stipulated for Completion of work	~~40 days~~ —
b	Delay in execulation of work	—
7	Measurement recorded in MB	830/12-3
	Page No	Page No. 82934
8	check Measurment of the Asst	✓
	Exe. Eng./ Exe.Eng. On	✓
9	Name of the Office / Official incharge of the work	
10	a) JUNIOR/ ASST. Eng	D.S.Manjunath
	b) Asst. Exe. Engineer	E. Rangaswamy

Sanctioned Estimate amount	Amount claims as per actually vide as per bills	Excess	Savings
8.0 Lacs	748247/-	—	51753/-

1) Certified that the above work has been Completed within the stipulated time nited in the
2) Certified that the Contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER
Ward no.14

ASSISTANT EXECUTIVE ENGINEER
T.DASARAHALLI SUB-DIVISION
BANGLORE

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Zone, Bangalore-57.